SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:18 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 586 onst Calendar Day 822 .ae 04-Sep 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Warm, clear, cool at night

Working Day If no, explain:

Diary:

Charles Bailey emailed a copy of the tower base test readings ofr my review and approval. During the test

period, the relative humidity at the process air inlet fluxuated between 36.6% and 39.4% (the machine has
a set point of 40% RH).

Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of CCC painting of the west loop cable hand ropes and =
turnbuckles. Track progress of FWS connection of the 6" CCSF Reclaimed Water Main to the Skyway
piping. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 D
Diary: Dispute
6" DIP Testing 121 0-000-000.121 —
At 1400, | went to PP 44 along the IB barrier of the WB bridge to read the gage on the test port for the 6"
CCSF Recliamed Water line. The gage read 275 psi. Tom Colombo inspected the same gage at 1100,
1130, 1200, and 1300, and it had readings of 215 psi, 230 psi, 245 psi, and 275 psi, respectively. FWS
will submit an RFI requesting the Department approve successful testing of the 6" CCSF Reclaimed Water
Line.
Per an agreement with Tom Colombo, half the shift plus the mobilization time would be charged to CCO
187, the other half would be charged as item work to drain the 6" CCSF Reclaimed Water line after testing
and to recenter the PS-3 slide plate over the PS-3 base plate. The slide plate was off-set due to
elongation of the pipe when the pipe was pressurized for testing.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
Testing [
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 586  Date: 04-Sep-2014 Thursday

CCO-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM FRANCISCO SERRANO 1.00 0.00 0.00 1.00 D
Painter APP RAFAEL SERANO 6.00 0.00 0.00 6.00 |:|
Painter JNM JORGE FLORES RAMERO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
West Loop Cable Hand Rope 001 O0-FSW-EFA.096
Painting [
The CCC crew completed the painting fo the final coat of DTM on the west loop cable hand ropes and turn
buckles, then assisted the METS paint inspector in inspecting and buying off of this work.
The crew used a 125' Manlift in performance of this work.
CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
West Loop Cable Hand Ropes 001  0-FSW-EFA.096 -
Stuart Rose inspected the final paint on the cable bands and hand rail drop plates along the west cable
loop and bought them off. It took approximately one hour to perform this inspection.
The ABF crew used a 150" manlift for this inspection. This manlift will be paid via invoice.
Scott Yeager was informed that the work was complete via email.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Mechaincial Piping Installation 001  0-MSI-EFA.187
The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2200 on September 4,
2014, then mobilized to a closure of the #1 lane of the WB bridge, establishing themselves in the closure
at 2230. Per an agreement with Tom Colombo, half the shift plus the mobilization time would be charged
to CCO 187, the other half would be charged as item work unless it took longer to connect the SAS piping
to the Skyway than anticipated.
The CCO 187 work consisted of connecting the 6" CCSF Reclaimed Water line to the Skyway. This is
CCO work because the flange on the Skyway piping could not be matched up to SAS piping because of
interferences with the 12" CCSF Water Main flanged connection. The Contractor was directed to use a
megalug connection for the 6" DIP line.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 586  Date: 04-Sep-2014 Thursday

The crew used three crew trucks in performance of this work for 4 hours.

The crew left the bridge at 0110 on the morning of September 5, 2014 and went off shift at 0300 (Per the
pipefitter's union agreement, the crew gets paid 8 hours for 7 hours of work and a 12% hour pay
differential for working at night)

Ken Chan performed the overnight inspection for CT. His diary was as follows:

The FWS crew started at 8:30pm, the work was to align the clamps on the 6" with the 12" pipe and tie in
the 6" at Hinge AW. Crew was off the bridge by 1:10am. (Inspector - Rob Feather)

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

The mobilization to and from the bridge will be paid under the CCO 187 work for this shift. .

In addition to the equipment used in the performance of the work, the crew used a light tower and and port-
a-potty on a trailer which will be charged via monthly invoice under CCO 354.
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